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12/20/18 Statement of Ongoing Contracts as of 12/26/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-DN-199-33.4/33.8

01-HUM-0-/79.9

Fed Aid

20.20

201130

20.20

201130

20.80

122000

20.20

201130

HA26

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

IN DEL NORTE COUNTY NEAR IDLEWILD

FROM COLLIER REST AREA ENTRANCE TO

NORTH END OF COLLIER TUNNEL

IN HUMBOLT  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

REHABILITATE SRRA

INSTALL LANDSCAPING/REPAIR HIGHWAY

FACILIT

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

GR SUNDBERG, INC.

DANIELSON CONSTRUCTION, INC.

Contractor

ARCATA, CA 95521

REDDING, CA 96099

RENO, NV 89502

BENICIA, CA 94510

ARCATA  CA 95521

EUREKA, CA 95502

(707)825-6565

 

 

 

(707)825-6565

 

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

STEEN, NATHANIEL

Resident
Engineer

(707)498-4009

(707)498-4009

(707)496-5581

(707)498-4009

 

(707)498-2122

 $11,985,000

 $6,985,000

 $255,195

 $9,785,000

 $2,554,117

 $2,535,000

Bid + CCOs

 $10,347,023

 $5,397,811

 $255,195

 $196,493

 $0

 $842,925

Comp To  date

 $26,427

 $0

 $0

 $0

 $0

 $68,965

This Month

02/16/16

11/13/17

07/27/16

11/15/17

11/26/18

05/28/18

Awarded

05/04/16

02/09/18

04/21/17

03/09/18

12/17/18

10/24/18

Approved

03/29/19

03/29/19

12/22/16

12/30/19

02/07/19

Est Comp

 0%

 0%

 100%

 0%

 0%

 70%

%Time

 86%

 77%

 100%

 2%

 0%

 33%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0C4704

01-0J0804

Contract 

  

  

  

  

ACNH-P199-(036)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

5211 BOYD ROAD

P.O. BOX 3598

207 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

207 PRICE MALL SUITE

100

5354 TOOBY ROAD

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

01District

01-HUM-36-.9/.4

01-HUM-36-314.0/0

01-HUM-96-24.2/44.2

01-HUM-96-38.6/45

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HM1

HM

HM1

Pgm Code

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE

FROM 1.2 MILE EAST OF MCCLELLAN

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

IN HUMBOLDT AND SISKIYOU COUNTIES

FROM KLAMATH RIVER BRIDGE #04-0069

BRIDGE #04-0069 TO SALMON RIVER

BRIDGE

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

Description 

STORM DAMAGE REPAIRS

STORM DAMAGE REPAIR

STORM DAMAGE REPAIRS

RUBBERIZED SEAL COAT

PLACE POLYESTER CONCRETE OVERLAY &

RUBBERIZED HOT MIX ASPHALT

Type Of Work

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

GOLDEN STATE BRIDGE, INC.

TT CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GR SUNDBERG, INC.

Contractor

MCKINLEYVILLE, CA 95517

BENICIA, CA 94510

ORLEANS, CA  95556

MODESTO  CA 95354

TEMPE  AZ 85282

ARCATA  CA 95521

 

 

 

(209)522-2277

(602)437-1711

(707)825-6565

KING, ROBERT

KING, ROBERT

QUINTRELL, HEIDI

STEEN, NATHANIEL

KING, ROBERT

KING, ROBERT

Resident
Engineer

(707)498-5107

(707)725-7190

(707)496-4358

(707)498-2122

(707)498-5107

(707)498-5107

 $8,385,000

 $9,185,000

 $1,985,000

 $1,206,892

 $6,017,144

 $2,053,899

Bid + CCOs

 $8,346,595

 $192,315

 $1,265,842

 $1,226,846

 $5,300,090

 $0

Comp To  date

 $87,542

 $0

 $0

 $0

 $204,387

 $0

This Month

02/03/17

08/03/18

03/28/17

04/30/18

05/10/18

11/09/17

Awarded

04/15/17

10/31/18

05/12/17

05/23/18

05/30/18

12/18/17

Approved

01/01/19

07/01/20

07/12/18

10/23/18

12/28/18

12/12/18

Est Comp

 0%

 0%

 100%

 100%

 92%

 0%

%Time

 100%

 2%

 64%

 100%

 88%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

01-0G9204

01-0J1704

01-0H1904

01-0G6904

01-0G3604

01-0F8504

Contract 

  

  

  

ACST-P096-(055)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1225 CENTRAL AVE #11

3701 MALLARD DRIVE

P.O. BOX 349

1012 11TH ST #1000

1310 W. 23RD STREET

5211 BOYD ROAD

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COURT STE. E

P.O. BOX 760

5065 BOYD ROAD, SUITE

H

1487 SANDY PRAIRIE

CT. STE. E

1487 SANDY PRAIRIE

CT., STE E

FORTUNA, CA 95540

FORTUNA, CA 95501

WILLOW CREEK, CA 95573

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

Accepted

11/27/18

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

01District

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-110.6/0

01-HUM-101-/13

Fed Aid

20.20

201130

20.20

201130

HM1

HA23

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

1.0 MILE SOUTH OF NEWTON RD UC TO

SOUTH FORK EEL RIVER BRIDGE #04-0076

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

Description 

SLIDE AND ROADWAY REPAIRS

OVERLAY

SLIDE REMOVAL AND SLOPE

STABILIZATION

BONDED WEARING COURSE-GAP GRADED

REPLACE 2 DRAINAGE SYSTEMS AND

REPAIR SINKHOLE AND DRAINAGE

Type Of Work

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

MERCER FRASER COMPANY

WAHLUND CONSTRUCTION, INC.

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MENDOCINO CONSTRUCTION SERVICE

Contractor

COOS BAY, OR 97420

EUREKA  CA 95502

EUREKA, CA 95503

EUREKA  CA 95502

EUREKA CA 95502

WILLITS, CA  95490

 

(707)443-6371

 

(707)443-6371

(707)443-6371

 

GORONA, MARK

RODRIGUEZ, JOAQUIN

GORONA, MARK

KING, ROBERT

GORONA, MARK

RODRIGUEZ, SHERI

Resident
Engineer

(707)825-4887

(707)725-1020

(707)496-4359

(707)498-5107

(707)496-4359

(707)498-5252

 $13,400,400

 $5,415,509

 $4,985,000

 $11,465,117

 $1,055,656

 $4,135,000

Bid + CCOs

 $12,013,497

 $4,156,309

 $4,175,753

 $6,793,765

 $727,517

 $3,065,697

Comp To  date

 $0

 $897,237

 $0

 $1,816,995

 $78,891

 $0

This Month

06/23/17

06/07/18

01/26/17

02/22/18

10/11/17

03/17/17

Awarded

08/21/17

07/09/18

03/21/17

04/16/18

11/28/17

04/20/17

Approved

11/09/18

12/31/18

08/08/18

01/15/19

12/28/18

12/30/18

Est Comp

 100%

 75%

 100%

 93%

 91%

 0%

%Time

 90%

 75%

 84%

 58%

 68%

 74%

% Work 

 

 

 

 

SUSPENDED

 

Message

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0B4204

01-0H1004

Contract 

  

ACNH-Q101-(335)E

  

  

STER-19D7-(04E)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101

PO BOX 1006

830 HILMA DRIVE

PO BOX 1006

PO BOX 1006

P.O. BOX 1517

5065 BOYD ROAD SUITE

H

1487 SANDY PRAIRIE

CT, STE.E

33 DEPOT ST.

1487 SANDY PRAIRIE

COURT STE E

5065 BOYD ROAD, SUITE

G

1500 REDWOOD DRIVE

ARCATA, CA 95521

FORTUNA, CA 95540

COLFAX, CA 95713

FORTUNA, CA 95540

ARCATA, CA 95521

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

01District

01-HUM-101-/89.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-299-21.0/34.3

01-HUM-299-30.6/0

01-HUM-999-/0

Fed Aid

20.80 122

20.20

201130

20.20

201130

HA42

20.20

201130

HM

Pgm Code

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MI EAST OF CHEZEM RD TO 0.3

MI WEST OF WILLOW CREEK BR#4-162

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

Description 

MICROSURFACING

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

RECONSTRUCT DRAINAGE

SLIDE REMOVAL AND SLOPE

STABILIZATION

PLACE HOT MIX ASPHALT (TYPE A)

Type Of Work

AMERICAN PAVEMENT SYSTEMS, INC

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

R. BROWN CONSTRUCTION CO., INC

S.T.RHOADES CONSTRUCTION INC.

Contractor

MODESTO, CA 95354

COOS BAY, OR 97420

ARCATA, CA 95521

WILLOW CREEK  CA 95573

WILLOW CREEK, CA 95573

REDDING  CA 96049

(209)522-2277

 

 

(530)629-3702

 

(530)223-9322

GORONA, MARK

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

STEEN, NATHANIEL

STEEN, NATHANIEL

WINTER, BRIAN

Resident
Engineer

(707)496-4359

(707)725-1020

(707)496-4359

(707)498-2122

(707)498-7940

(707)834-1151

 $636,988

 $2,985,000

 $285,000

 $801,661

 $1,735,000

 $1,029,595

Bid + CCOs

 $636,988

 $1,377,208

 $176,658

 $771,403

 $1,657,720

 $946,285

Comp To  date

 $0

 $215,840

 $0

 $0

 $0

 $0

This Month

08/31/16

03/04/17

02/20/15

05/21/18

02/17/17

06/06/18

Awarded

02/14/17

05/08/17

04/08/15

06/14/18

05/08/17

06/28/18

Approved

10/12/16

12/30/18

03/06/15

10/31/18

03/30/19

12/03/18

Est Comp

 100%

 0%

 100%

 100%

 0%

 100%

%Time

 100%

 46%

 62%

 100%

 96%

 100%

% Work 

OVER RUN

 

 

COMPLETED

 

COMPLETED

Message

01-0G5204

01-0H0104

01-0F1504

01-492104

01-0G9504

01-0G7404

Contract 

  

  

  

  

  

ACST-X023-(039)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET, SUITE 1000

61050 HIGHWAY 101

5211 BOYD ROAD

406 BROWN WAY

P.O. BOX 406

PO BOX 494520

33 DEPOT ST.

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

5065 BOYD ROAD, STE.

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD, SUITE

G

COLFAX, CA 95713

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

11/27/18

12/12/18

Location
Storm Water
Plan



State of California Department of Transportation Page 5
12/20/18 Statement of Ongoing Contracts as of 12/26/18

01District

01-LAK-20-1.0/46.3

01-LAK-20-31.1/31.8

01-LAK-29-9.7/10

01-LAK-175-25.0/27.5

01-LAK-175-/44.1

01-MEN-1-49.0/0

Fed Aid

HA42

HB1

HB1

20.80 122

20.20

201131

Pgm Code

IN LAKE COUNTY AT VARIOUS LOCATIONS

ON ROUTES 20 AND 29

IN LAKE COUNTY NEAR CLEARLAKE OAKS ON

ROUTE 20 FROM 0.5 MILE WEST TO 0.2

MILE EAST OF ROUTE 53 AND ON ROUTE 53

FROM 0.4 MILE SOUTH

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.1 MI EAST OF PUTAH CREEK BR#14-21

TO DRY CREEK BR#14-20

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY  AT THE SOUTH

FORK  EEL RIVER BRIDGE 10-0149 DIR'S

EMERGENCY L.B.

Description 

CULVERT REHABILITATION

CONSTRUCT ROUNDABOUT

IMPROVE INTERSECTION

SHOULDER WIDENING

MICROSURFACING

REPAIR BRIDGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

VSS INTERNATIONAL, INC.

BUGLER CONSTRUCTION

Contractor

UKIAH CA 95482

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

WEST SACRAMENTO, CA 95691

PLEASANTON, CA 94588

(707)467-4100

(707)585-1221

(707)585-1221

(707)585-1221

(916)373-1500

 

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(530)713-7864

(530)713-7864

(530)713-7864

 

(530)682-3842

(707)725-1020

 $3,504,148

 $6,081,423

 $4,369,924

 $7,648,006

 $436,816

 $610,000

Bid + CCOs

 $5,559

 $0

 $2,190,833

 $0

 $451,447

 $0

Comp To  date

 $0

 $0

 $116,853

 $0

 $0

 $0

This Month

09/10/18

06/11/18

03/22/18

10/15/18

08/10/16

07/23/18

Awarded

10/08/18

07/02/18

04/17/18

11/08/18

02/14/17

11/06/18

Approved

06/20/19

05/13/19

03/07/19

09/27/16

05/02/19

Est Comp

 12%

 0%

 67%

 0%

 100%

 0%

%Time

 0%

 0%

 50%

 0%

 100%

 0%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

01-427804

01-0C8104

01-0C7504

01-0A0404

01-0G5004

01-0J1404

Contract 

B1NH-X033-(090)E

SNHG-X033-(089)E

HSST-P029-(137)E

HSST-P175-(009)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

3785 CHANNEL DRIVE

4847 HOPYARD RD. STE 4 #395

15513 40TH AVENUE

15513 40TH AVENUE

15513 40TH AVENUE

7663 HIGHWAY 29

1487 SANDY PRAIRIE

COURT, SUITE E

CLEARLAKE, CA 95422

CLEARLAKE, CA 95422

CLEARLKE, CA 95422

KELSEYVILLE, CA 95451

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
12/20/18 Statement of Ongoing Contracts as of 12/26/18

01District

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/38.5

01-MEN-1-/55

01-MEN-20-33.5/34

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

SLIPOUT AND ASSOCIATED PAVEMENT

DISPLACEMENT IN SOUTHBOUND LANE AS

MAINTENANCE WAS WORKING TO KEEP

DRAINAGE SYSTEMS CLEAR, SINK, D

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY NEAR CALPELLA ON

ROUTE 20 AT RUSSIAN RIVER BOH #10-182

Description 

RECONSTRUCT ROADWAY

STORM DAMAGE REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS

REMOVE AND DISPOSE OF HAZARD TREES

REHAB BRIDGE DECK

Type Of Work

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

UKIAH, CA 95482

NORTH HIGHLANDS, CA 95660

SANTA ROSA, CA 95407

WATSONVILLE, CA 95077-5085

COVELO, CA 95428

TEMPE  AZ 85282

(707)467-1400

 

 

 

(707)983-8135

(602)437-1711

HADIPOUR, ROOZBEH

KRUEGER, GRANT

RODRIGUEZ, SHERI

KRUEGER, GRANT

MALMBERG, CLAYTON

RASHID, AMAL

Resident
Engineer

(707)498-5978

(707)498-3067

(707)498-5252

(707)498-3067

(707)485-1841

(707)496-4363

 $20,985,000

 $8,735,000

 $8,985,000

 $1,485,000

 $835,000

 $587,545

Bid + CCOs

 $5,419,760

 $8,270,324

 $8,655,673

 $1,261,268

 $691,847

 $460,301

Comp To  date

 $516,796

 $0

 $109,300

 $0

 $0

 $21,164

This Month

07/29/16

01/11/17

01/09/17

04/06/18

01/07/16

09/11/18

Awarded

10/27/16

04/24/17

02/15/17

05/07/18

03/15/16

09/25/18

Approved

07/31/19

09/26/18

12/30/18

10/20/18

03/07/16

12/24/18

Est Comp

 0%

 100%

 0%

 0%

 100%

 83%

%Time

 26%

 95%

 96%

 85%

 83%

 78%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-0G4504

01-0G8004

01-0G7304

01-0J0904

01-0F9504

01-0H9404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

P.O. BOX 620

246 GHILOTTI AVENUE

PO BOX 50085

P.O. BOX 575

1310 W. 23RD STREET

925B NORTH FRANKLIN

STREET

5065 BOYD ROAD, STE B

1500 REDWOOD DRIVE

925 B NORTH FRANKLIN

STREET

6301 N. STATE

6301 N. STATE STREET

FORT BRAGG, CA 95437

ARCATA, CA 95521

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
12/20/18 Statement of Ongoing Contracts as of 12/26/18

01District

01-MEN-20-33.6/38.5

01-MEN-20-37.8/38.3

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

Fed Aid

20.20

201130

HB1

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

Description 

REPAIR ROADWAY

BONDED WEARING COURSE, GUADRAIL

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

WILLITS MITIGATION

Type Of Work

DARREN TAYLOR CONSTRUCTION,

INC.

GHILOTTI CONSTRUCTION CO. INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC.

Contractor

ANDERSON, CA 96007

SANTA ROSA  CA 95407

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

SAN RAFAEL CA 94901

(530)378-2211

(707)585-1221

(510)526-3424

(925)416-0700

 

(415)453-4675

PERRIN, KATHARINE

PERRIN,KATHARINE

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)496-5840

(707)485-8623

(530)713-7864

(707)834-1151

(707)223-0791

(707)223-0791

 $805,000

 $2,307,940

 $13,705,366

 $1,085,000

 $9,985,000

 $4,645,750

Bid + CCOs

 $767,569

 $1,589,611

 $7,204,466

 $106,610

 $9,576,723

 $4,096,422

Comp To  date

 $0

 $0

 $262,284

 $0

 $0

 $29,868

This Month

01/29/16

05/25/18

10/13/16

09/19/16

10/10/17

07/01/15

Awarded

05/09/16

06/14/18

11/03/16

12/09/16

11/17/17

07/16/15

Approved

03/17/16

12/26/18

10/30/19

10/13/16

10/13/18

12/18/19

Est Comp

 100%

 69%

 43%

 100%

 100%

 55%

%Time

 95%

 67%

 53%

 10%

 96%

 88%

% Work 

 

 

 

 

OVER RUN

 

Message

01-0G0704

01-0E4704

01-0B5004

01-0G5604

01-0H7604

01-262064

Contract 

  

HSNH-P020-(180)E

NHER-19C7-(004)E

  

  

NHP-Q101-(266)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5750 PLEASANT VIEW DRIVE

246 GHILOTTI AVENUE

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

77 LARKSPUR STREET

6301 N STATE ST.

6301 NORTH STATE

STREET

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

6301 NORTH STATE

STREET

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY,CA 95470

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

01District

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-64.0/82

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

Description 

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

SHERWOOD ROAD GEOMETRIC UPGRADES -

REPAIR ACCELERATED PAVEMENT FAILURE

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

HANFORD APPLIED RESTORATION &

CONSERVATION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SONOMA CA 95476

UKIAH CA 95482

UKIAH CA 95482

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

(707)996-6633

(707)467-4100

(707)467-4100

 

(707)585-1221

 

MUNES, NASH

MUNES, NASH

MUNES, NASH

FAZAL, IMRAN

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

Resident
Engineer

(707)223-0791

(707)223-0791

(707)456-1924

(707)834-1151

(707)498-5252

(707)498-5252

 $19,141,759

 $6,343,255

 $4,295,800

 $7,985,000

 $5,560,000

 $13,485,000

Bid + CCOs

 $16,060,918

 $5,594,677

 $1,657,639

 $6,594,005

 $3,678,974

 $13,335,450

Comp To  date

 $251,802

 $26,955

 $175,764

 $0

 $2,854

 $0

This Month

04/15/15

03/06/18

03/29/18

03/31/17

06/03/16

03/09/17

Awarded

05/07/15

03/29/18

04/17/18

06/28/17

06/30/16

05/15/17

Approved

12/09/19

12/27/18

07/09/19

10/30/18

02/28/19

11/30/18

Est Comp

 69%

 95%

 44%

 0%

 0%

 0%

%Time

 89%

 86%

 38%

 83%

 66%

 99%

% Work 

 

 

 

 

 

 

Message

01-262054

01-262034

01-262044

01-0H1104

01-0G3404

01-0H0904

Contract 

NHP-Q101-(263)E

ACNH-Q101-(333)E

ACNH-Q101-(334)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

23195 MAFFEI RD.

1324 S STATE STREET

1324 S STATE ST

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

6301 NORTH STATE

STREET

998 HEARST ROAD

998 HEARST ROAD

6301 N. STATE ST.

P.O. BOX 130

P.O. BOX 130

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

UKIAH, CA 95470

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
12/20/18 Statement of Ongoing Contracts as of 12/26/18

01District

01-MEN-101-104.7/105.3

01-MEN-101-210.0/22

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-128-/17.9

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA22

Pgm Code

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR UKIAH FROM

0.3 MILE SOUTH TO 0.7 MILE  NORTH OF

SB ON FR RTE 253  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.0 MILES SOUTH OF RIDGEWOOD RANCH

ROAD TO0.9 MILE NORTH OF BLACK BART

DRIVE DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 1 TO 0.5 MILE

EAST OF INDIAN CREEK BRIDGE

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR ROADWAY AND CULVERT

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATION

SLIDE AND ROADWAY REPAIRS

STORM DAMAGE REPAIRS

CAPM, TAPERED EDGE, UPGRADE MBGR

Type Of Work

MENDOCINO CONSTRUCTION

SERVICES, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

O.C. JONES & SONS, INC

Contractor

WILLITS, CA 95490

COVELO, CA 95428

SANTA ROSA, CA 95407

WILLITS, CA 95490

COVELO, CA 95428

BERKELEY CA 94710

(707)459-2377

 

 

 

 

(510)526-3424

RODRIGUEZ, SHERI

RASHID, AMAL

MUNES I. NASH

PERRIN, KATHARINE

KRUEGER, GRANT

Resident
Engineer

(707)498-5252

(707)496-4363

(707)223-0791

(707)485-8623

(707)498-3067

 

 $12,235,000

 $610,000

 $14,585,000

 $1,985,000

 $1,015,000

 $9,088,570

Bid + CCOs

 $9,039,030

 $0

 $4,906,466

 $1,876,608

 $996,116

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/10/16

11/16/18

07/16/18

08/14/17

04/06/18

09/14/18

Awarded

02/27/17

12/07/18

08/28/18

10/19/17

05/07/18

10/09/18

Approved

11/30/18

02/19/19

05/28/19

10/10/18

07/18/18

Est Comp

 0%

 0%

 47%

 100%

 100%

 0%

%Time

 74%

 0%

 34%

 95%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

01-0G6504

01-0J4004

01-0J1604

01-0H7104

01-0J1004

01-415504

Contract 

  

  

  

  

  

B1NH-P128-(060)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1517

P.O. BOX 575

246 GHILOTTI AVENUE

24900 NORTH HIGHWAY 101

PO BOX 575

1520 FOURTH STREET

1500 REDWOOD WAY

6301 N. STATE STREET

998 HEARST RD.

6301 N STATE STREET

925 B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

WILLTIS, CA 95490

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

01District

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

Fed Aid

20.20

201130

HA23

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

Description 

REPLACE CULVERT AND SLOPE REPAIR

STABILIZE ROADWAY

PROVIDE STORM DEBRIS/DRAINAGE

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

BANK STABILIZATION

SLIDE AND SLIPOUT REPAIR

Type Of Work

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

REGE CONSTRUCTION, INC.

REGE CONSTRUCTION, INC.

Contractor

GARBERVILLE CA, 95542

FORTUNA CA 95540

COVELO, CA 95428

EUREKA, CA 95502

CLOVERDALE, CA 95425

CLOVERDALE, CA  95425

(707)923-2200

(707)443-6371

 

 

 

 

FAZAL, IMRAN

MUNES, NASH

ORTIZ, AL

MUNES, NASH

PERRIN, KATHARINE

PERRIN, KATHARINE

Resident
Engineer

(707)485-8562

(707)354-1072

(707)498-5978

(707)498-5978

(707)496-5840

(707)485-8623

 $560,000

 $4,778,280

 $2,685,000

 $6,810,000

 $535,000

 $11,485,000

Bid + CCOs

 $276,567

 $4,420,727

 $2,632,591

 $3,549,261

 $238,136

 $5,200,604

Comp To  date

 $0

 $327,439

 $0

 $258,399

 $0

 $0

This Month

01/07/15

09/28/17

02/03/17

03/05/18

01/11/17

04/10/17

Awarded

03/09/15

10/27/17

04/13/17

03/28/18

03/21/17

07/17/17

Approved

02/19/15

10/23/18

09/30/18

05/07/19

02/24/17

06/30/19

Est Comp

 0%

 100%

 0%

 85%

 100%

 0%

%Time

 49%

 92%

 98%

 52%

 45%

 45%

% Work 

 

OVER RUN

 

 

 

 

Message

01-0F0204

01-0B5504

01-0G9004

01-0H9804

01-0G7804

01-0H2104

Contract 

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

649 BEAR CREEK ROAD

200 DINSMORE DRIVE

P.O. BOX 575

P.O. BOX 1006

600 SANTANA DRIVE

600 SANTANA DRIVE

6301 NORTH STATE ST.

998 HEARST-WILLITS

ROAD

925B NORTH FRANKLIN

STREET

998 HEARST-WILLITS

ROAD

6301 N. STATE ST.

6301 N. STATE STREET

UKIAH, CA 95482

WILLITS, CA 95490

FORT BRAGG, CA 95437

WILLITS, CA 95490

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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01District

 $8,081,695 $222,181,865 $363,713,945

01-MEN-253-/17.2

01-MEN-271-17.7/18

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

Fed Aid

HM1

HA21

20.20

201130

HB1

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.5 MILE WEST OF ANDERSON CREEK

BRIDGE TO ROUTE 253/101 SEPARATION

IN MENDOCINO COUNTY NEAR PIERCY  FROM

0.7 MILE NORTH OF HIGHWAY 271/101

SEPARATION TO 0.4 MILE SOUTH OF THE

SIDEHILL VIADUCT

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

IN LAKE AND  MENDOCINO COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

Description 

HMA OVERLAY

REPLACE BRIDGE

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

RECONSTRUCT METAL BEAM GUARD RAIL

REPAIR WILDFIRE DAMAGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

STEELHEAD CONSTRUCTIONS, INC.

APEX FENCE CO INC

GRANITE CONSTRUCTION COMPANY

Contractor

UKIAH CA 95482

EUREKA CA 95502

PALO CEDRO, CA 96073

ANDERSON  CA 96007

UKIAH, CA 95482

(707)467-4104

(707)443-6371

 

(530)365-3316

 

ARJUN SUNED1

JOAQUIN RODRIGUEZ

SEYOUM, KASSAYE

RODRIGUEZ, JOAQUIN

DAN KRAFT

Resident
Engineer

(707)496-5563

(707)621-0000

(707)485-1010

(707)621-0000

(707)994-5074

 $9,880,777

 $4,790,350

 $5,985,000

 $1,731,063

 $10,485,000

Bid + CCOs

 $9,556,488

 $414,210

 $4,941,175

 $1,421,111

 $5,172,764

Comp To  date

 $99,289

 $414,210

 $0

 $0

 $2,072,433

This Month

03/22/18

09/14/18

03/31/17

05/31/17

08/02/18

Awarded

04/09/18

10/09/18

05/25/17

06/22/17

09/13/18

Approved

11/30/18

07/16/19

04/30/18

12/21/18

10/01/19

Est Comp

 100%

 0%

 0%

 88%

 36%

%Time

 96%

 9%

 83%

 88%

 49%

% Work 

OVER RUN

 

 

COMPLETED

 

Message

01-0G6804

01-0A8404

01-0H1204

01-0B8204

01-0J3704

Contract 

ACST-P253-(107)E

B1ST-P271-(001)E

  

SSTG-Q101-(318)E

  

--()

--()

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

1324 SOUTH STATE ST

PO BOX 1006

P.O. BOX 997

19896 ALEXANDER AVE

1324 SOUTH STATE STREET

6301 N. STATE STREET

1487 SANDY PRAIRIE

CT,SUITE E

6301 NORTH STATE

STREET

1487 SANDY PRAIRIE

CT, STE. E

P.O. BOX 457

REDWOOD VALLEY,CA,95470

FORTUNA, CA 95540

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

LOWER LAKE, CA 95457

Accepted

12/12/18

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0C4704

01-0J0804

01-0G9204

01-0J1704

01-0H1904

01-0G6904

01-0G3604

01-0F8504

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0B4204

01-0H1004

01-0G5204

01-0H0104

01-0F1504

01-0G9504

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-DN-199-33.4/33.8

01-HUM-0-/79.9

01-HUM-36-.9/.4

01-HUM-36-314.0/0

01-HUM-96-24.2/44.2

01-HUM-96-38.6/45

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-110.6/0

01-HUM-101-/13

01-HUM-101-/89.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-299-30.6/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-492104

01-0G7404

01-427804

01-0C8104

01-0C7504

01-0A0404

01-0G5004

01-0J1404

01-0G4504

01-0G8004

01-0G7304

01-0J0904

01-0F9504

01-0H9404

01-0G0704

01-0E4704

01-0B5004

01-0G5604

01-0H7604

01-262064

01-262054

01-262034

Contract

01-HUM-299-21.0/34.3

01-HUM-999-/0

01-LAK-20-1.0/46.3

01-LAK-20-31.1/31.8

01-LAK-29-9.7/10

01-LAK-175-25.0/27.5

01-LAK-175-/44.1

01-MEN-1-49.0/0

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/38.5

01-MEN-1-/55

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

01-MEN-20-37.8/38.3

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-262044

01-0H1104

01-0G3404

01-0H0904

01-0G6504

01-0J4004

01-0J1604

01-0H7104

01-0J1004

01-415504

01-0F0204

01-0B5504

01-0G9004

01-0H9804

01-0G7804

01-0H2104

01-0G6804

01-0A8404

01-0H1204

01-0B8204

01-0J3704

Contract

01-MEN-101-47.2/47.3

01-MEN-101-64.0/82

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-210.0/22

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-128-/17.9

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-271-17.7/18

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11
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01

District

 $4,769,211

Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $363,713,945  $222,181,865

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $18,608,681

 $12,117,264

 $250,139,765

 $82,848,235

 Bid + CCO

 $11,408,625

 $11,729,619

 $160,912,247

 $38,131,374

 Work Comp

District Total:

Work completed this Period:  $4,769,211

-F-

-S-

-SH-
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